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Stormwater Flood Management Grant Proposal 
City of Palmdale 
Budget 

Attachment 4 consists of the following items: 

 Budget. Attachment 4 provides a budget estimate for each budget category row of the proposed 
project. 

 
 

Introduction 
This attachment presents detailed budget information and supporting documentation for the Upper 
Amargosa Creek Flood Control, Recharge, and Habitat Restoration Project proposa (Amargosa Project). 
The project proposal offers tremendous investment value to the State for a number of reasons including:  
 

• The proposal provides 52 percent of funding from non-State sources, demonstrating there is a 
strong commitment from the City to the implementation of this project.  
 

• 100 percent of the grant funding request will be used directly for construction or construction-
related activities.  

 
A summary budget for the proposed project is provided in Table 4-1 while Table 4-2 provides a cost 
breakdown by Work Plan task and sub-task. Tables 4-3 through 4-8 provide detailed budget breakdowns 
for each of the budget categories. The cost breakdown for each budget is provided for each of the budget 
categories included in the sample budget provided in Exhibit B of the Proposition 1E IRWM Proposal 
Solicitation Package and are consistent with the categories included in the Work Plan (provided in 
Attachment 3) and Schedule (provided in Attachment 5). 
 

Table 4-1:  Total Project Budget1 
   (a) (b) (c) (d) (e) 
Budget Category Non-State 

Share* 
(Match) 

Requested 
Grant 

 Funding 

Other State 
Funds 

Being Used 

Total 
 

% 
Funding 
Match  

 
(a) Direct Project Administration Costs $269,760 $0 $0 $269,760 100% 
(b) Land Purchase/Easement $785,666 $0 0 $785,666 100% 
(c) Planning/Design/Engineering/ 

Environmental Documentation $848,964 $0 $0 $848,964 100% 

(d) Construction $2,806,269 $6,500,000 $0 $9,306,269 30% 
(e) Environmental Compliance/ 

Mitigation/Enhancement $864,613 $0 $0 $864,613 100% 

(f) Construction Administration $377,596 $0 $0 $377,596 100% 
(g) Other Costs (Including Legal 

Costs, Permitting and Licenses) $104,000 $0 $0 $104,000 100% 

(h) Construction Contingency $926,454 $0 $0 $926,454 100% 
(i) Grand Total $6,983,322 $6,500,000 $0 $13,483,322 52% 
* Sources of funding:  Non-state share funding sources will include Los Angeles County Waterworks District 40  who will contribute 
1/3 of the projects total cost up to $5 million (see letter of support at the end of attachment), and City of Palmdale funds totaling 
$2,516,030. 
* Land Purchase/Easement costs include a $450,000 waiver of City Impact Fees.  
1. Preliminary cost estimate from 2007 values. All values were converted to 2009 dollar values based upon the update factors 
shown in the SWFM Guidelines (2007=1.04) 
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Table 4-2:  Cost Breakdown by Work Plan Task and Subtask  
Row/Task Category Total 
Row (a) Direct Project Administration Costs $269,760 

Task 1 Project Administration  $241,967 
Task 2 Labor Compliance Program $27,794 
Task 3 Reporting Included in Task 1 

Row (b) Land Purchase Easement $785,666 
Row (c) Planning/Design/Engineering/Environmental Documentation $848,964 

Task 4 Assessment and Evaluation  $64,587 
Task 5 Final Design $389,525 
Task 6 Environmental Documentation $300,000 

Row (d) Construction $9,306,269 
Task 7 Construction Contracting Included in Task 8 
Task 8 Construction  $9,306,269 

Row (e) Environmental Compliance/Mitigation/Enhancement $864,613 
Task 9 Environmental Compliance/Mitigation/Enhancement $864,613 

Row (f) Construction Administration  $377,596 
Task 10 Construction Administration  $377,596 

Row (g) Other Costs $104,000 
Row (h) Construction Contingency $926,454 
Row (i) Grand Total  $13,483,322 

 

Task 1 – Project Administration:  

Row (a) Direct Project Administration Costs  

Administration Cost estimate of $241,967 was calculated based on labor costs shown in Table 4-3. These 
costs account for all project administrative activities and reporting tasks.  

Task 2 – Labor Compliance Program:  

Labor Compliance Program (LCP) Costs of $27,794 as presented in Table 4-3 was calculated based on 
an estimated 0.30 percent fee of the project construction costs (not including contingency costs). These 
allocated costs will be used to contract Golden State Labor Compliance, LLC to implement the LCP.  

Task 3 – Reporting:  

The project manager will prepare and submit quarterly progress reports and invoices to the State of 
California. Reporting costs are included under Task 1 Project Administration Costs. 

Table 4-3: Row (a) Direct Project Administration Budget 

Discipline Hourly Wage 
($/hr) 

Number of 
Hours Total 

Director of Public Works  $197.68 66 $13,047 
Assistant Director of Public Works/City 
Engineer $149.88 139 $20,834 

Utilities Service Manager $133.79 972 $130,040 
Project Manager $106.33 734 $78,046 
Labor Compliance Program Lump Sum  N/A $27,794 

Total $269,760 
 

The City has purchased 15-acres of a Los Angeles County Parcel AIN: 3003-030-018 for the Amargosa 
Project. The land purchase costs are broken down in Table 4-4.  

Row (b) Land Purchase/Easement  
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Table 4-4: Row (b) Land Purchase/Easement Budget 

Discipline Hourly Wage 
($/hr) 

Number of 
Hours Total 

Labor  
Director of Public Works  $197.68 10 $1,977 
Assistant Director of Public Works/City 
Engineer $149.88 17 $2,548 

Utilities Service Manager $133.79 52 $6,957 
Consultant Lump Sum N/A $18,184 
Land Purchase 
Land Purchase (AIN: 3003-030-018) Lump Sum N/A $306,000 
Waiver of City Impact Fees Lump Sum N/A $450,000 

Total $785,666 
 

Task 4 – Assessment and Evaluation:  

Row (c) Planning/Design/Engineering/Environmental Documentation 

Assessment and evaluation was estimated as $64,587 based on two efforts. The USGS is performing an 
evaluation of the Amargosa project and the City is providing $25,000 towards the study. Additionally, the 
City has drilled a monitoring well to determine the recharge capacity of this project.  The monitoring well 
was constructed in March 2011 at a cost of $39,587.   

Task 5 – Final Design:  

Final design plans and specifications will be prepared at the 30%, 60%, 90%, and final design completion 
levels. The Agency plans to hire a consultant to perform the design; this is anticipated to cost $389,525. 
City staff will work with the consultants during the design process. The level of effort for City staff to 
conduct this work is estimated at $94,904. See Table 4-5 for a detailed cost breakdown.  

Task 6 – Environmental Documentation:  

An EIR has been prepared for the Amargosa Project, fulfilling the CEQA requirement. The consultant cost 
to prepare the EIR was $300,000. See Table 4-5 for a detailed cost breakdown.  

Table 4-5: Row (c) Planning/Design/Engineering/Environmental Documentation Budget  

Discipline Hourly Wage 
($/hr) 

Number of 
Hours Total 

Assessment and Evaluation 

USGS Study Lump Sum 
Estimate N/A $25,000 

Monitoring Well Lump Sum 
Estimate N/A $39,587 

Final Design 

Engineering Consultants Lump Sum 
Estimate N/A $389,525 

Director of Public Works  $197.68 50 $9,884 
Assistant Director of Public Works/City Engineer $149.88 50 $7,494 
Utilities Service Manager $133.79 500 $66,895 
Project Manager $106.33 100 $10,633 
CEQA/NEPA Documentation   

Environmental Impact Report (EIR) - SAIC Lump Sum 
Estimate N/A $300,000 

Total $848,964 
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Task 7 – Construction Contracting:  

Row (d) Construction 

Costs to advertise and acquire the construction contractor are estimated to be $2,087. Construction 
contracting costs are 5% of the total labor costs ($41,734) in Table 4.6. These costs are included in the 
labor costs under Task 8 Construction.  

Task 8 – Construction:  

Construction costs are estimated to be $9,306,269. As shown in Table 4-6, costs were broken down by 
common construction divisions. As the project is at the conceptual design phase, these estimates are 
from a preliminary engineer’s estimate. 

• Equipment and Materials: Cost of equipment and materials is $9,264,536 

• Labor: Cost of labor is $41,734 

Table 4-6:  Row (d) Construction Costs1 
Equipment and Materials 

Materials Used Unit Costs ($) Number of 
Units Total 

Mobilization  Lump Sum Estimate N/A $200,000 
General Requirements Lump Sum Estimate N/A $57,460 
Existing Conditions Lump Sum Estimate N/A $274,040 
Concrete $149,396 1 $149,396 
Metals $55,692 1 $55,692 
Specialties $44,200 1 $44,200 
Furnishings $19,448 1 $19,448 
Special Construction $120,224 1 $120,224 
Electrical  $442,000 1 $442,000 
Earthwork $2,427,464 1 $2,427,464 
Exterior Improvements $1,153,620 1 $1,153,620 
Utilities $1,562,912 1 $1,562,912 
Waterway Construction $2,758,080 1 $2,758,080 

Subtotal $9,264,536 
Labor 

Discipline Hourly Wage ($) Number of 
hours Total 

Director of Public Works  $197.68 11 $2,174 
Assistant Director of Public 
Works/City Engineer $149.88 14 $2,098 

Utilities Service Manager $133.79 280 $37,461 
Subtotal $41,734 

Total $9,306,269 
 1 This cost estimate is based on preliminary engineering estimate only. The numbers are subject to change.  

Task 9- Environmental Compliance/Mitigation/Enhancement:  

Row (e) Environmental Compliance/Mitigation/Enhancement  

Environmental Compliance/Mitigation/Enhancement activities are allocated $864,613. Mitigation costs 
were determined by using $0.50 per square foot over the 39.7 acres of land that will require mitigation. 
The allocated costs are to cover all environmental compliance and mitigation activities identified in 
Attachment 3 Workplan.  
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Task 10- Construction Administration:  

Row (f) Construction Administration 

As described in the Work Plan (Attachment 3), City staff will oversee construction related activities and a 
consultant will be hired to perform construction management services. The Agency’s level of effort is 
estimated to be $169,596 based on the level of effort estimates and the consultant cost is estimated to be 
$208,000. The total cost for construction administration is estimated to be $377,596. See Table 4-7 for 
details on the cost estimate.  

Table 4-7:  Row (f) Construction Administration Costs 

Discipline Hourly Wage 
($/hr) 

Number of 
Hours Total 

Director of Public Works  $197.68 20 $3,954 
Assistant Director of Public 
Works/City Engineer $149.88 50 $7,494 

Utilities Service Manager $133.79 200 $26,757 
Chief Public Works Inspector $110.95 937 $103,958 
Project Manager  $106.33 258 $27,433 
Consultant N/A N/A $208,000 

Total $377,596 
 

Additional costs for permitting are estimated to be $104,000. This estimate includes obtaining permits 
from Army Corps of Engineers, California Dept of Fish and Game, Regional Water Quality Control Board, 
and City of Palmdale.  

Row (g) Other Costs  

A 10% construction contingency is being allocated to the project based on a percentage of the raw 
(equipment and materials portion of) construction costs (Task 8). The 10% contingency was selected 
because the project is at a conceptual level design and is the contingency percentage used by the City on 
similar projects. The total allocated contingency for the project is $926,454.   

Row (h) Construction Contingency  

The grand total of rows (a) through (h) is $13,483,322 as shown in Table 4-8. 

Row (i) Grand Total 

 
Table 4-8:  Row (i) Grand Total Costs 

Row Budget Category Total Costs 
(a) Direct Project Administration Costs $269,760 
(b) Land Purchase/Easement $785,666 
(c) Planning/Design/Engineering/ Environmental Documentation $848,964 
(d) Construction/Implementation $9,306,269 
(e) Environmental Compliance/ Mitigation/Enhancement $864,613 
(f) Construction Administration $377,596 
(g) Other Costs (Includes Permitting) $104,000 
(h) Construction/Implementation Contingency $926,454 
(i) Grand Total $13,483,322 

 


